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Summary 
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Chemical Waste Management , Inc . , Pepco ' s contractor onsite , in force. 
Sampling has begun in the area proposed for the sedimentation control basin . 
Segregation of the high concentration Pepco transformers from the rest of 
the pile began August 13 , 1985 . The Chemical \vaste operation is extremely 
well managed and is running smoothly . 

Bob Caron (OSC) , has completed 
Equipment Corporation transformers . 
ceiling increase to pay for removal 
PCB/diesel oil drums . 

Background 

flushing and draini ng the Electric 
At the current time , he is awaiting a 

of the transformer carcasses and the 

The Consent Order was signed by the Regional Administrator on August 2 , 
1985 . It contains a cleanup schedule lasting eight weeks . Chemical Waste 
Management was hired by Po t omac Electric Power Company (Pepco) to carry out 
t he cleanup . Total c l eanup cos t s are expected to run $2 , 000 , 000 to $2 , 500 , 000 . 

The cleanup is br oken into several distinct areas , identified below : 

Area A- Removal of 760 transformers that formerly belonged to Pepco . 
Sampling and removal of contaminated soil will be to a level 
of 15 ppm . 

Area B - Soil removal to a level of 15 ppm in the storage area of the 
Elec t ric Equipment Corporation transformers . These transformers 
have been drained and flushed and are onsite awaiting disposal . 

Area C - Sampling and removal of soil and fill material from an area where 
alleged dumping of PCB oils occurred . Removal will be to a level 
of 15 ppm. 

Area D - Sampling and soil removal to a level of 15 ppm . This area is 
cont aminated due to transformer handling . 
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Area E - Sampling and removal of contaminated macadam to a level of 15 ppm . 

Most of the contamination in this area was due to stormwater 

transfer and truck traffic . 

Area F - Sampling and soil removal to a level of 1-3 ppm in areas of drainage 

to the local creek . Sedimentation control basins will be installed 

in conformance with Prince George ' s County recommendations. 


